COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 06/ 2015

ESTI MATE SUMVARY 10: 33: 45
CONTI D C19470 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 19470- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 216.0 DAYS TIME ALLOW 11/18/201 FI XED COVPLETI ON DATI
SH 13 YAVPA R VER G 06- D REPAI PERCENT TI ME: 35.70 ORI G TIME ALLOW 11/18/201 FIXED COVPLETI ON DAT
PRQJECT NO STA0131- 063
SH 13 YAVPA R VER G 06- D REPAI
NAVE OF RQAD:
PRQIECT COUNTI ES: MOFFAT
CONTRACTOR:
NEW DESI GN CONSTRUCTI ON COVPANY PAY PER OD ENDI NG 10/ 26/ 2015 DATE TI ME STARTED 03/ 25/ 2015
2350 E. 70TH AVE. DATE LET 02/ 19/ 2015 DATE WORK BEGAN 03/ 25/ 2015
P.O BOX 358 DATE AWARDED 03/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2015 DATE ACCEPTED
DENVER CO 80229 (303) 286- 8500 DATE NOTI CE TO PROCEED 03/ 25/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,220, 865.00 PARTI Cl PATI NG $ 910, 586. 34 $ 246, 859. 78
AWARD PRQIECT AMT: $ 2,982, 231.99 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 28.27% TOTAL EARNI NGS 910, 586. 34 246, 859. 78
FUNDS AVAI LABLE: $  2,310,278.66 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 910, 586. 34 246, 859. 78
TOTAL CLAI VB $ 0.00 RETAI NAGE -22,441. 84 -6,589.04
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 888, 144. 50 240, 270. 74
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 888, 144. 50 240, 270. 74
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 240, 270. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19470

PCN: 19470-BI D

PRQJECT: STA0131- 063

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-00027

*Renoval of Riprap

0015 202-00090

*Renoval of Delineator

0020 202-00220

*Renoval of Asphalt Mat

0025 202-00250

*Renoval of Pavenent Marking

0030 202-01000

*Renoval of Fence

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01300

*Renoval of End Anchor age

0045 203-00060

0050 203-01510

*Backhoe

0055 203-01550 *Dozi ng

*Enbankment Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
48, 000. 00000
455. 000
SY
18. 50000
2.000
EACH
12. 50000
1, 543. 000
SY
6. 90000
1, 375. 000
SF
4.10000
395. 000
LF
4. 90000
137. 000
LF
9. 00000
2.000
EACH
305. 50000
2,845. 000
CcY
49. 00000
20. 000
HOUR
124. 70000
20. 000
HOUR

249. 40000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 750
0. 000
0. 750

114. 000
0. 000
114.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

515. 000
0. 000
515. 000

160. 000
66. 000
226. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

2,578. 000
97. 000
2,675. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 11/ 06/ 2015

10: 33: 45
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
36, 000. 00
0. 00
2,109. 00
0. 00
0. 00
0. 00
0. 00
0. 00
2,111. 50
323. 40
1, 107. 40
0. 00
171. 00
0. 00
0. 00
4,753. 00
131, 075. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C19470

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01565 *Hydraul i ¢ Excavat or 20. 000 1. 000
HOUR 1. 000 218. 20
218. 20000 2.000 436. 40
0065 203-01590 *Front End Loader (Rubber Tire) 20. 000 0. 500
HOUR 0. 000 0. 00
180. 80000 0. 500 90. 40
0070 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
218. 20000 0. 000 0. 00
0075 203-02330 *Labor er 20. 000 2.000
HOUR 0. 000 0. 00
43. 60000 2.000 87. 20
0080 207-00205 *Topsoi | 130. 000 0. 000
cY 42. 000 1, 990. 80
47. 40000 42.000 1, 990. 80
0085 207-00305 *Wet | and Topsoi | 75. 000 25. 000
CY 50. 000 500. 00
10. 00000 75. 000 750. 00
0090 207-00310 *St ockpi | e Wetl and Topsoi | 75. 000 59. 000
CY 16. 000 200. 00
12. 50000 75. 000 937.50
0095 208- 00002 *Erosion Log (12 Inch) 2,780. 000 1, 827. 000
LF 0. 000 0. 00
4. 50000 1, 827. 000 8,221.50
0100 208-00035  *Aggregate Bag 350. 000 0. 000
LF 0. 000 0. 00
7.90000 0. 000 0. 00
0105 208-00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
2,912. 30000 0. 000 0. 00
0110 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
6, 353. 80

3, 176. 90000 2.000



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00103 *Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
98. 80000 0. 000 0. 00
0120 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
155. 90000 0. 000 0. 00
0125 208- 00206 *Erosion Control Supervisor 233. 000 40. 000
DAY 20. 000 4,202. 00
210. 10000 60. 000 12, 606. 00
0130 212-00006 *Seedi ng (Native) 0. 380 0. 000
ACRE 0. 000 0. 00
1, 814. 10000 0. 000 0. 00
0135 212-00028 *Seedi ng (Wt ands) 0. 140 0. 000
ACRE 0. 000 0. 00
1, 851. 50000 0. 000 0. 00
0140 212-00032 *Soi | Condi tioning 0. 240 0. 000
ACRE 0. 000 0. 00
7,811. 00000 0. 000 0. 00
0145 213-00003 *Mil ching (Weed Free) 0. 020 0. 000
ACRE 0. 000 0. 00
12, 655. 10000 0. 000 0. 00
0150 213-00004 *Mil ching (Weed Free Straw) 0. 290 0. 080
ACRE 0. 020 64. 96
3, 247. 90000 0. 100 324.79
0155 213-00061 *Mil ch Tacki fier 4. 000 0. 000
LB 0. 000 0. 00
209. 50000 0. 000 0. 00
0160 214- 00240 *Deci duous Tree (4 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
1, 421. 40000 0. 000 0. 00
0165 214-01015 *WIlow Cuttings 650. 000 0. 000
EACH 0. 000 0. 00
7.60000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 1, 165. 000 0. 000
d ass
SY 0. 000 0. 00
3. 80000 0. 000 0. 00
0175 240- 00000 *Wldlife Biologist 40. 000 6. 000
HOUR 0. 000 0. 00
285. 90000 6. 000 1, 715. 40
0180 240-00010 *Renoval of Nests 40. 000 8. 000
HOUR 0. 000 0. 00
138. 60000 8. 000 1, 108. 80
0185 240- 00020 *Netting 3, 888. 000 3, 888. 000
SY 0. 000 0. 00
4. 90000 3, 888. 000 19, 051. 20
0190 304- 06000 *Aggregat e Base Course (C ass 6) 183. 000 0. 000
TON 0. 000 0. 00
73. 60000 0. 000 0. 00
0195 403-34701  *Hot M x Asphalt (Gading SX) (75) 187. 000 0. 000
TON 0. 000 0. 00
114. 70000 0. 000 0. 00
0200 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 12. 000 0. 000
TON 0. 000 0. 00
685. 70000 0. 000 0. 00
0205 411-10255  *Enulsified Asphalt (Sl ow Setting) 85. 000 0. 000
GAL 0. 000 0. 00
3.10000 0. 000 0. 00
0210 420-00103 *Geotextile (Erosion Control) (C ass 2) 1, 418. 000 798. 000
SY 173. 000 795. 80
4. 60000 971. 000 4, 466. 60
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 388. 000 0. 000
LF 0. 000 0. 00
25. 90000 0. 000 0. 00
0220 606- 01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00

1, 496. 20000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQIECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 606- 02005 *End Anchorage (Fl ared) 4.000 0. 000
EACH 0. 000 0. 00
2,032. 30000 0. 000 0. 00
0230 607-00005 *End Post 7.000 0. 000
EACH 0. 000 0. 00
268. 10000 0. 000 0. 00
0235 607-00010 *Corner and Line Brace Post 16. 000 0. 000
EACH 0. 000 0. 00
349. 10000 0. 000 0. 00
0240 607-11300 *Fence Conbination Wre Wth Treated Woden Posts 763. 000 0. 000
LF 0. 000 0. 00
9. 50000 0. 000 0. 00
0245 607-11525 *Fence (Plastic) 886. 000 94. 000
LF 0. 000 0. 00
6. 80000 94. 000 639. 20
0250 607-56001 *Fence (Animal Protection) 20. 000 0. 000
LF 0. 000 0. 00
61. 10000 0. 000 0. 00
0255 607-60116 *16 Foot Cate 2. 000 0. 000
EACH 0. 000 0. 00
317. 90000 0. 000 0. 00
0260 612-00001  *Delineator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
27.40000 0. 000 0. 00
0265 612-00003 *Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
27.40000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0.225
LS 0.125 1,870. 21
14, 961. 70000 0. 350 5, 236. 60
0275 626- 00000 *Mobi | i zat i on 1. 000 0. 492
LS 0. 099 27,225. 00
275, 000. 00000 0.591 162, 525. 00



CONTI D C19470 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 626-01000 *Public Information Services 1. 000 0. 400
LS 0. 100 1,870.21
18, 702. 10000 0. 500 9, 351. 05
0285 627-00005 *Epoxy Pavement Mar ki ng 21.000 0. 000
GAL 0. 000 0. 00
155. 90000 0. 000 0. 00
0290 627-00011 *Pavenent Marking Paint (Waterborne) 30. 000 25. 000
GAL 0. 000 0. 00
93. 50000 25. 000 2,337.50
0295 630-00000 *Fl aggi ng 3, 728. 000 638. 000
HOUR 20. 000 440. 00
22.00000 658. 000 14, 476. 00
0300 630-00007  *Traffic Control Inspection 171. 000 18. 000
DAY 8. 000 3,491. 20
436. 40000 26. 000 11, 346. 40
0305 630- 00012 *Traffic Control Management 349. 000 44.000
DAY 20. 000 11, 000. 00
550. 00000 64. 000 35, 200. 00
0310 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
124. 70000 0. 000 0. 00
0315 630-80341  *Construction Traffic Sign (Panel Size A) 32.000 8.500
EACH 0. 000 0. 00
37. 40000 8. 500 317.90
0320 630-80342  *Construction Traffic Sign (Panel Size B) 12. 000 4.000
EACH 0. 000 0. 00
37. 40000 4.000 149. 60
0325 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0.00
3, 117. 00000 1. 000 3,117.00
0330 630-80360  *Drum Channel i zi ng Device 32.000 16. 000
EACH 0. 000 0. 00
74. 80000 16. 000 1, 196. 80



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 3. 500
EACH 0. 000 0. 00
74.80000 3.500 261. 80
0340 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 3.500
EACH 0. 000 0. 00
74.80000 3.500 261. 80
0345 630-80367 *Portable Traffic Speed Monitor 2.000 1. 000
EACH 0. 000 0. 00
1, 870. 20000 1. 000 1, 870. 20
0350 630-80370 Concrete Barrier (Tenporary) 700. 000 0. 000
LF 0. 000 0. 00
61. 60000 0. 000 0. 00
0355 630- 80380 *Traffic Cone 50. 000 25. 000
EACH 0. 000 0. 00
1. 20000 25. 000 30. 00
0360 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 2. 000 0. 000
(Temporary) EACH 0. 000 0. 00
3,491. 10000 0. 000 0. 00
0365 630-85041 *Mobi | e Attenuator 150. 000 0. 000
DAY 0. 000 0. 00
12. 50000 0. 000 0. 00
0370 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
27, 000. 00000 0. 000 0. 00
0375 700-70010 F/ A M nor Contract Revisions 190, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 2, 000. 000 1, 350. 000
F A 0. 000 0. 00
1. 00000 1, 350. 000 1, 350. 00
0385 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQIECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0390 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1,441,468.70% 58,944.78 $ 480, 381. 14
CAT NOO300 STR G- 06-D
0400 202- 00240 *Removal of Asphalt Mat (Pl aning) (Special) 1, 851. 000 0. 000
SY 0. 000 0. 00
8. 90000 0. 000 0. 00
0405 202- 00425 Renoval of Bridge Railing 817. 000 0. 000
LF 0. 000 0. 00
12. 60000 0. 000 0. 00
0410 202-00453 Renoval of Portions of Present Structure (C ass 2) 582. 000 0. 000
Sy 524. 000 88, 136. 80
168. 20000 524. 000 88, 136. 80
0415 202- 00460 Renoval of Portions of Present Structure (C ass 3) 155. 000 0. 000
SY 0. 000 0. 00
294. 30000 0. 000 0. 00
0420 202- 00495 *Renoval of Portions of Present Structure 1. 000 0. 000
LS 0. 000 0. 00
120, 000. 00000 0. 000 0. 00
0425 202- 00504 Renoval of Expansion Device 108. 000 0. 000
LF 0. 000 0. 00
86. 10000 0. 000 0. 00
0430 208-00400 *Water Control 1. 000 0. 500
LS 0. 100 30, 000. 00
300, 000. 00000 0. 600 180, 000. 00
0435 211-00100 Drilling Hole 2, 541. 000 0. 000
LF 400. 000 7,720.00
19. 30000 400. 000 7,720.00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR G- 06-D
0440 403-34701  *Hot Mx Asphalt (G ading SX) (75) 292. 000 0. 000
TON 0. 000 0. 00
114. 70000 0. 000 0. 00
0445 411-03352 *Asphal t Cenent Performance G ade (PG 58-28) 22.000 0. 000
TON 0. 000 0. 00
685. 70000 0. 000 0. 00
0450 411-10255  *Enulsified Asphalt (S| ow Setting) 93. 000 0. 000
GAL 0. 000 0. 00
3.10000 0. 000 0. 00
0455 420- 00102 *Geotextile (Erosion Control) (Cass 1) 3, 196. 000 782. 000
Sy 996. 000 3,585. 60
3. 60000 1, 778. 000 6, 400. 80
0460 503-00066 *Drilled Caisson (66 Inch) 220. 000 0. 000
LF 0. 000 0. 00
698. 50000 0. 000 0. 00
0465 506-00209 *Riprap (9 Inch) 278. 000 0. 000
CY 0. 000 0. 00
149. 60000 0. 000 0. 00
0470 506- 00409 *Soil Riprap (9 Inch) 1, 084. 000 320. 000
CY 443. 000 44,167. 10
99. 70000 763. 000 76, 071. 10
0475 506-00418 *Soil Riprap (18 Inch) 182. 000 29. 000
cY 153. 000 14, 305. 50
93. 50000 182. 000 17,017.00
0480 509- 00000 Structural Steel 28. 000 0. 000
LB 0. 000 0. 00
12. 50000 0. 000 0. 00
0485 509- 00001 Structural Steel (Galvanized) 1, 728. 000 0. 000
LB 0. 000 0. 00
3. 70000 0. 000 0. 00
0490 515-00120 *Wat er proof i ng (Menbr ane) 1, 851. 000 0. 000
SY 0. 000 0. 00
20. 60000 0. 000 0. 00



CONTI D C19470 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19470-BI D ESTI MATE RUN 11/ 06/ 2015
PRQJECT: STA0131- 063 ESTI MATE NO 0004 10: 33: 45
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STR C-06-D
0495 518-01004 Bri dge Expansion Device (0-4 Inch) 108. 000 0. 000
LF 0. 000 0. 00
184. 70000 0. 000 0.00
0500 518-03000 Sawi ng and Seal i ng Bridge Joint 108. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0505 601- 03040 *Concrete Oass D (Bridge) 646. 000 0. 000
CcY 0. 000 0. 00
450. 00000 0. 000 0. 00
0510 601- 03540 Concrete Cass DT (Deck Toppi ng) 41. 000 0. 000
CcY 0. 000 0. 00
970. 40000 0. 000 0. 00
0515 601- 40300 *Structural Concrete Coating 699. 000 0. 000
SY 0. 000 0. 00
48. 80000 0. 000 0. 00
0520 602- 00020 *Rei nforcing Steel (Epoxy Coated) 116, 921. 000 0. 000
LB 0. 000 0. 00
1. 40000 0. 000 0. 00
0525 606-11010 Bridge Rail Type 10R 817. 000 0. 000
LF 0. 000 0. 00
119. 80000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 1, 724,536.80 % 187,915.00 $ 375,345. 70
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
29, 923. 40000 1. 000 29, 923. 40
0535 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
22,442.50000 1. 000 22,442.50
0540 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 493. 60000 1. 000 2,493. 60
CAT 0400 CURRENT AMI  $ 54,859.50 $ 0.00% 54, 859. 50
PRQJIECT TOTAL CURRENT AMI $ 3,220, 865.00 $ 246,859.78 % 910, 586. 34



